

libQL3 - Task #976

Move InputDataParameter and ChainManager classes to libQLBase project.

09/10/2013 09:49 AM - Andrea Zoli

Status: Closed	Start date: 08/22/2013
Priority: High	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	
Description We want to move the code about InputDataParameter and ChainManager into the libQLBase. The QL_PDHU_SA should run after this change.	

History

#1 - 11/26/2013 04:25 PM - Andrea Zoli

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0.0

This could not be possible. It means move half of the libQL into libQLBase.